

Dental Pharma Dashboard

Map




Table of Projects

Region	Country	Type	Project Type	Phase	Start Date	End Date
Asia Pacific	China	Distributor	IT - CRM Implementation	Deployment	8/5/17 09:00	20/01/2018
				Developme..	7/9/17 09:00	04/08/2019
				Initiation	11/22/17 9:00	14/02/2018
				Post-deploy..	7/21/17 9:00	29/09/2017
				Preparation	6/26/17 9:00	27/04/2020
				Testing	10/12/17 09:00	19/07/2018
				Phase 1 - Pl..	6/26/17 9:00	08/10/2018
				Phase 2 - Ini..	9/2/17 09:00	25/08/2018
				Phase 3 - Im..	8/16/17 9:00	25/07/2018
				Phase 4 - M..	8/15/17 9:00	22/05/2018
Indonesia	Indonesia	Distributor	IT - CRM Implementation	Deployment	11/5/17 09:00	28/01/2018
				Developme..	10/22/17 9:00	21/10/2018
				Initiation	12/28/17 9:00	08/02/2018
				Post-deploy..	10/28/17 9:00	02/12/2017
				Preparation	10/16/17 9:00	04/03/2019
				Testing	12/8/17 09:00	20/04/2018


Region

- ☒ Asia Pacific
- ☒ Central/Eastern Euro...
- ☒ North and Latin Ameri...
- ☒ Western Europe


Countries

- ☒ Albania
- ☒ Belarus
- ☒ Belgium
- ☒ Benin
- ☒ Brazil
- ☒ Burkina Faso
- ☒ Canada
- ☒ China
- ☒ Colombia
- ☒ Cote d'Ivoire
- ☒ Croatia
- ☒ Czech Republic
- ☒ Denmark
- ☒ Ecuador
- ☒ Egypt
- ☒ Estonia


Countries Over Cost




Countries Over Duration



Countries Undelivering



Cost Duration Relationship



Avg % Over Budget
From 0

Avg % Over Duration
From 0.005429030

- Type
- ☒ Affiliate
 - ☒ Distributor

Project Type

- ☒ IT - CRM Implementat...
- ☒ Marketing - Launch of ...